Machine Studies
Draft Schedule for Run01-2, 2017

February 6th 0800 — February 7th 0800

Time Descriptions Studiers SR Status
Monday, February 6, 2017
0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection
0810-1000 | Gap Scans and update IDGapFF look-up |Schroeder Stored Beam &
tables Injection
1000-1100 Troubleshoot S36 RF cavity vacuum Gagliano No Beam
1000-1200 Repair L5 communication problem RF Group No Injection
1000-1200 Checkout global open/close on SCUS Smith No Beam
1000-1200 Swap out sextupoles for upgrade Vargas No Beam
1000-1200 Investigate B:ES2 water flow Goetzen No Injection
1000-1200 Replace S7 GESPAC Jordan No Beam
1000-1200 Troubleshoot LTP:Q10 Donkers No Injection
1030-1130 Troubleshoot IR Detector at S38 Wright Access Zone F
1030-1100 Reboot run control iocs Shoaf No Beam
1200-1230 |Recover SR OPS Stored Beam &
Injection
1230-1630 Sector 27 Integrated Beam Stability Sereno, et al |Stored Beam &

Testing

Injection




1630-2030 Set up PAR and Booster for 325 MeV Harkay/Sereno | No Injection
operation /Calvey
1630-2030 Automatic IEX checkout script testing | Xiao No Injection
2030-2230 |Abort kicker checkout Harkay/Doolin Stored Beam &
g Injection
2230-2400 DA measurement Sajaev Stored Beam &
Injection
Tuesday, February 7, 2017
0000-0030 DA measurement Sajaev Stored Beam &
Injection
0030-0330 | Accumulation limit checkout Sajaev Stored Beam &
Injection
0330-0700 ID4 local impedance measurement Sajaev Stored Beam &
Injection
0700-0800 Prepare for User beam OPS Stored Beam &

Injection




